Disasters, 2004, 28(2): 100-111

Birthing Sphere

Peter Walker Susan Purdin
Feinstein Intl Famine  Mailman School of
Center Public Health

Tufts University Columbia University

This paper tells the story of the initiation and first year of Sphere. It traces the history
of how the project was started and its relationship to other major events of that time,
principally the multi-donor Rwanda evaluation. The paper describes how the basic
structure of the Sphere standards was agreed upon and discusses why some sectors
were eventually left out of the standards. Tensions and public disagreements between
the agencies that created Sphere are discussed, along with the manner in which the
chosen working processes contributed to the successful publication of the Sphere
standards. We show how the process of policy formulation, which led up to the
publication of the first edition of the Sphere standards, was as dependent upon the
ability of the project team to work opportunistically as it was upon the application of
agency principles. Finally the paper reflects upon the success of Sphere and lessons
that can be learned from this early Sphere process.
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Purpose of the paper

The Sphere standards have now entered into the lexicon of the aid community and the
production of those standards has entered into its folklore. Looking back with
hindsight over the first 18 months of the Sphere process, one is struck by the number
and passion of people involved in its production and the equal passion in opposition to
the very nature the standards elicit from those who strongly disagreed with their
philosophical basis. Phase II of the Sphere Project, which follows the time period this
article describes, made an additional unique contribution to Sphere’s success. The
highlight of this phase was the focus on worldwide training (Lowrie, 2000). The
history of the Sphere process has been written up before but this article seeks to reveal
the policy processes and tensions that were critical in the very early stages of the
Sphere effort (Buchanan-Smith, 2003).

Today the Sphere standards are available in a multitude of languages. Oxfam,
purveyor of the English version, has sold more copies of Sphere than any other
publication they have ever handled. Sphere is now firmly at the centre of the
humanitarian endeavour and has undergone its first major evaluation (Van Dyke and
Waldman, 2004). It has also now been reissued in a thoroughly revised edition (2004).
An interesting note is that eight years ago Sphere did not exist.
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We write this piece as two of the many insiders who were intimately involved
in championing, driving and working on the project. We look back with hindsight and
try to understand why this project took off as it did and continues to influence
humanitarian practice.

History of attempts to build humanitarian norms and
standards

Sphere started as a project in 1996 to ‘move forward with a technical elaboration of the
code of conduct” (SCHR: 1997: 3). It sought to develop a beneficiary’s charter and
associated set of agency minimum performance standards but its antecedents go much
further back (Walker, 1996).

The tension between conviction-driven social action and studied
professionalism with its standards, systems and accountabilities has energised
humanitarianism since its founding years. In 1859, Henry Dunant initiated the
International Red Cross by seeking to provide unprecedented outside assistance to the
wounded soldiers on a battlefield in northern Italy. To provide this assistance, Dunant
mobilised the women of the village of Solferino to voluntarily come on to the battle
field with him to care for the wounded. In reflecting on his actions, when he got back to
Geneva Dunant expressed it thus: “Would it not be possible, in time of peace and quiet,
to form relief societies for the purpose of having care given to the wounded in wartime
by zealous, devoted and thoroughly qualified volunteers?” (Dunant, 1986: 136).

He saw the need to mobilise a social movement of the ‘zealous and devoted’
and yet ‘thoroughly qualified’ (Dunant, 1986). Was humanitarianism to be a social
movement driven by compassion and ever open for all to join, or an exclusive domain
requiring qualifications, systems of organisations and a recognised persona?

As humanitarian action has become more public through international media
coverage, absorbed more private and public funding and as it has sought to deliver
increasingly complex service in increasingly difficult environments, the pressure to
perform up to expectations has grown. With this pressure came, among NGOs, a fear
of external regulation that led to willingness to self-regulate pre-emptively. In the mid-
1990s there was a real sense of unease, particularly among European NGOs. These
NGOs believed that if they did not take the lead in implementing their own system of
standards and accountability, they would find themselves required to accept systems
defined by their governmental donors.

When the concept of a broad NGO-led standards project was first mooted in
early 1996, at least eight other similar initiatives were ongoing.

To quote one of the early project proposals for Sphere:

1. InterAction is developing a Field Protocol to be used by US PVOs to help
them work together in the field. They are also developing a short common training
curriculum for relief health workers.

2. In Europe, MSF has taken a lead over the past decade in developing standard
response packages. Equally the International Federation has developed a series of
Emergency Response Units which standardise equipment, training and
management issues across a range of relief sectors.
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3. A technical grouping involving UN, Red Cross & Red Crescent and NGO
personnel has been developing common standards on medical issues, such as a list
of essential drugs in disaster response.

4. A similar grouping led by Oxfam and UNHCR has been developing standards
in water and sanitation.

5. Two European-based NGO umbrella organizations, ICVA and VOICE, have
advocated professional standards, and expressed a desire to assist in the
elaboration of these.

6. Inthe UK, People in Aid, is developing a common set of standards in the field
of human resource development.

7. Within the donor community the British DFID, Danish DANIDA and Swedish
SIDA have all expressed concern over the need to develop ‘performance
standards’ for the agencies they fund. The DFID is now leading a small inter-
agency group dedicated to this end.

8. Within the DAC of the OECD there are moves to develop common financial
reporting standards for humanitarian agencies (SCHR, 1997: 4).

In the late 1980s and early 1990s, agency-specific handbooks had become
popular and many of these were effectively being used as standard texts. UNHCR’s
guide on field operations being the most popular along with the Oxfam Field
Director’s Handbook and OFDA’s Field Operations Guide. There were also more
specific texts such as Oxfam’s supplementary feeding guidelines and UNAIDS’s
guidelines for HIV interventions in emergency settings. In the health sector, MSF’s
clinical guides were widely used across agencies.

The nature of the key organisational actors

Sphere started as a discussion among a small group of NGO operational and policy
managers. One of the first issues confronted was who should actually be involved in
and lead efforts to introduce quality standards to ‘our endeavour’. Should it be the UN
agencies, the donor community that funds humanitarian work or a commissioned
outside academic group? We were unanimous in saying it had to be led from the
operational community. Those who actually carried out the operations for which the
standards were envisaged — and this meant almost always the NGO and Red Cross
community. This would keep the product practical and, we hoped, minimise the
chance that the whole process would get bogged down in inter-agency rivalry.

But, the NGO community is a misnomer; it doesn’t exist. What did exist was
a collection of variously styled NGO coalitions, principally the Steering Committee for
Humanitarian Response (SCHR), The International Council of Voluntary Agencies
(ICVA), InterAction and VOICE. Two key players who, in the early days of Sphere
were largely outside these networks, were MSF International and the ICRC.

It was the SCHR that initially promoted the project that later turned into
Sphere. The SCHR is a thirty-year-old grouping of chief executives from a handful of
NGOs that work in both relief and development. It has a policy committee made up of
the heads of emergency operations or leaders of disaster policy in each of its member
agencies. A key to the success of Sphere was this particular consortium of seven
individuals. It was this group: Nick Stockton from Oxfam; Peter Hawkins for SCF;
Peter Walker from IFRC; Miriam Lutz from ACT; Rebecca Larson from LWF; Karel
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Zelenka from Caritas Internationalis; and Graham Miller Ralph Hazleton from CARE
International, who formulated the first plans for a standards project and drove the
process that put the initial alliance together. Here were seven people, all of whom had
been involved in humanitarian response, as field operators and headquarters managers
for as least a decade, some for 20 years or more. All had at one time or other worked
together on response operations, through the past decade of NGO growth and the
challenges that opened up by the ending of the cold war. In essence, they were a group
of people who understood and trusted each other, even if they did not always share the
same Views.

In February 1996, Stockton and Walker drafted a proposal which the policy
committee submitted to the SCHR leadership for a project entitled ‘Towards Quality
and Accountability Standards in Humanitarian Relief’. This project was the beginning
of what later became known as Sphere.

ICVA, InterAction and VOICE are very different alliances; they are composed
of many more members, each such that their international persona is fulfilled by paid
secretariat staff rather than by the direct representation of their membership.

What is in a name?

In its early incarnations Sphere was known simple as the Standards Project. It was not
until mid-1997, as the full proposal for funding was being developed and the full-time
project manager had been hired that the Sphere name was used. Initially the group had
been searching for an acronym around the words standards, humanitarian, relief and
assistance. But acronyms never translate well and even words like ‘standard’ and
‘accountability’ mean different things in different languages. We, therefore, sought a
name for the project that suggested globality, was easily translatable, could be
expressed graphically and was memorable. Thus the not-so-useful acronym for
Standards Project for Humanitarian Relief metamorphosed into Sphere.

The original goals of the project, as elaborated in the first document to use the
Sphere title were:

To develop a humanitarian charter for people affected by disasters, in style similar
to the Red Cross and Red Crescent Movement and NGO Code of Conduct. To
compile, from existing material and current best-practice, a set of minimum
standards covering minimum and relative essential goods and services,
implementation of assistance, and stake-holder accountability. Where necessary,
the project will draft new standards if no suitable ones presently exist.

By sharing the process of developing the charter and implementation
standards widely within the international humanitarian community, to ensure that
the resulting products are acceptable to the community and that a high degree of
ownership is felt towards them.

To formulate and embark upon a strategy for the widest possible
dissemination and adoption of the charter and implementation standards
throughout the international humanitarian community. This may require a second
phase of activities organised under the auspices of the SCHR/InterAction
collaborative mechanism (SCHR, 1997: 7).
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The role of the Rwanda multi-donor evaluation

The now-famous Rwanda multi-donor evaluation is often credited as the catalyst for
the birth of Sphere (1996). The reality was different. The Standards Project, which
became Sphere, was being discussed well before the evaluation was published.
Critically, many of the initiators of Sphere were involved in the Rwanda evaluation.
The SCHR, Oxfam-UK, the IFRC, as well as many of the key donors who would later
support Sphere were all on the Steering Committee for the Evaluation and met
regularly throughout 1995 until March 1996 when the evaluation was produced
(Eriksson, 1996).

That experience of working together, having a process that was rich in
communication and a methodology of dividing up the work into sub-units under a well-
thought-through strategy was seen to work and was built into the design of the
Standards Project when the concept paper was developed. The meetings of the Multi-
donor Evaluation Steering Committee also provided a forum to discuss the initial idea
of a set of global standards and subsequently a more intimate environment to discuss
with key donors whether they supported such a project.

The InterAction forum and WorldAid Geneva

In April 1996, Stockton and Walker, who earlier in the year had submitted the original
proposal to the SCHR, were invited to attend the InterAction annual forum in
Washington and present to the disaster committee of InterAction the proposal for
developing global standards. At this time InterAction was also grappling with a similar
initiative. It had received funding from the Ford Foundation to develop standards in
food security and water and sanitation. It was trying to move this work forward,
though encouraging the voluntary work of its membership on the standards and had
reached something of an impasse. At the forum meeting, the idea was mooted to fold
the Ford Foundation-funded work on food security into the SCHR proposal, and thus
widen the proposal to include InterAction’s US membership. Eventually, the chair of
InterAction's food security group became the sector manager of Sphere’s food aid
group.

The alliance between the SCHR and InterAction at a managerial and technical
level was an essential element to Sphere’s success. It truly took the initiative beyond
Europe and gave Sphere a powerful lobbying voice in Washington and New York.

A few weeks later, the commercially organised WorldAid ’96 global
exposition in Geneva provided a venue which, fortuitously, brought together many of
the leading operating networks, agencies and donors. WorldAid, which took place
between 30 September and 4 October 1996, was driven by the realisation from the
commercial world that relief was a growing business and there was profit to be had
from selling it. WorldAid was in effect a trade fair. For many agencies the
commercialisation of aid was deeply disturbing and many agencies refused the
opportunity to take exhibition space. However, staff from all the major NGO
networks, the ICRC and MSF, as well as the director of USAID/OFDA were present.

At a side meeting attended by some 30 people from networks and donor
agencies and organised by the SCHR and InterAction, the idea of collaborating to
compile an agreed-upon global set of standards for humanitarian action was debated.
Against the backdrop of the published Rwanda evaluation and the ‘commercialisation’
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Box 1 Sphere timeline

April 1994 Rwanda crisis erupts

1994/5 massive relief effort in and around Rwanda

October 1994 Multi-donor Rwanda evaluation is proposed

February 1996 proposal submitted to SCHR for a project entitled ‘“Towards Quality and
Accountability Standards in Humanitarian Relief’

March 1996 Rwanda evaluation published

April 1996 discussions begin between InterAction and the authors of the SCHR proposal

September 1996 World Aid exposition

October 1996 Fundraising for Standards Project begins in earnest

1997 Phase | starts with project staff on board. Sphere is named

December 1998 First standards published. Sphere Phase Il begins, focusing on
dissemination and training

January 2000 Full Sphere standards published

2000-04 Phase lll of Sphere, including external evaluation and revision of Sphere
handbook

of aid being flaunted in the background at WorldAid, the group reached a consensus
that, despite the major differences in approach and ideological stance between
agencies, it made sense to collaborate. With hindsight, it was really this impromptu
meeting which turned Sphere into a system-wide collaboration.

Sphere product

From its inception, Sphere sought to be inclusive. In formulating the initial proposal
for work, the authors recognised there was a great deal in the literature in terms of
standards, guidelines and advice. The project sought to build on the existing
foundation. The initial rationale was to seek agreement on which existing texts could
be used as universal standards, whether they were Unicef, Oxfam or MSF publications.
Then to identify gaps where no standards existed but were needed and seek a common
format and rationale for standards. The governance, management and financing of
Sphere reflected this approach.

The central importance of a rights-based approach was also present from the
beginning of Sphere. To quote the project proposal:

To elaborate technical standards, which agencies should seek to implement,
without reference in any way to the rights or aspirations of the assisted
beneficiaries and claimants risks becoming a self-serving exercise concerned more
with agencies’ accountability to donors, than the rights of people affected by
disaster. We therefore believe that any set of ‘industry’ standards must first be
prefaced by a set of ‘consumer rights’; a beneficiaries or claimants charter, which
highlights what, under existing international law and declarations, a person should
have a ‘right’ to in a humanitarian crisis (SCHR, 1997 : 5).

In early rounds of discussion, the hope was to make a more direct link between rights
and standards. The idea was to have a four-part structure to each sector chapter with
specific rights leading into each standard. This proved unworkable as the various
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rights charters and conventions are simply not drafted to that degree of specificity. In
addition, specialists in International Humanitarian Law and human rights law were
opposed to any articulation of rights which either implicitly suggested that some rights
were more important than others or provided an insufficient articulation of rights such
that they might be advocated for and used naively.

Médecins Sans Frontiéres

MSF played a challenging role in the work that eventually became the Sphere
standards. When the formative meeting at WorldAid 1996 took place, MSF was there
as an individual agency and as a member of VOICE. MSF, along with the ICRC,
joined the SCHR halfway through the Sphere process. One condition of joining SCHR
was to accept all its ongoing work. SCHR members did not have to promote actively
everything the SCHR did; they could opt out, but they were expected not to lobby
against common actions.

MSF, and in particular MSF-France, were extremely cautious, if not
suspicious of the Sphere process and concept. Their caution rested on four lines of
reasoning. First, humanitarian crises happen across such a wide range of environments,
economies and cultures that it would be impossible to set meaningful global standards
(Giesen, n.d.). Each disaster is unique and must be treated as such. Second, they
argued that the element of solidarity in humanitarian response, or bearing witness, is of
fundamental importance and that Sphere, by not promoting this and at the same time
promoting a perceived more clinical professional approach, actively detracted from the
independence and radicalism of humanitarian action. Third, as argued by Fiona Terry,
although Sphere alluded to the rights of people caught up in crises, by seeming to
reduce humanitarianism to an assistance business, it detracted from, trivialised and
allowed warring parties to discount the legitimate protection role of humanitarian
agencies (2002: 51). Finally, MSF was mistrustful of government donors and saw
Sphere as providing them with a ‘straitjacket’ to constrain agencies and pull
humanitarianism away from being a value-driven business to being more supply
driven. MSF was thus always ambivalent about Sphere, welcoming it as an effort to
improve technical competence but cautioning that it was imbalanced in not promoting
sufficiently the solidarity and protection roles of humanitarianism.

The concerns of MSF and others over the basic nature of the Sphere standards
continue to resonate today. Supporters of Sphere believe it allows them to have
meaningful discussions about people’s rights in disasters and to judge effectively
whether or not an agency’s actions supports or detracts from those rights. Opponents
of the Sphere approach see this as window dressing and believe that Sphere, in
choosing to articulate standards only in technical areas, has lost an opportunity to build
a much more robust humanitarian enterprise.

Sphere governance

The initial governance of the standards effort, while it was still an SCHR project, had
consisted of the members of the SCHR policy group. There was one person from each
SCHR agency. As the project evolved in its early months, two representatives from
InterAction’s Disaster Response Committee joined the Sphere management committee.
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Later representatives from ICVA, VOICE and the ICRC were invited to sit as
observers at the management table. Importantly, people attended in their personal
capacities which made attendance stronger. This management committee became a
close-knit group who all felt they had a personal stake in making the Sphere process
work. The willingness of committee members to lobby for Sphere within their own
organisations as well as to seek funding outside was critical in those early days.
Ironically, the ad hoc nature of this committee was one of the key reasons for
its success. No attempt was made to form a grand alliance of agencies, or even a
lasting alliance. It was a coming together of like minds to tackle a common problem.

Sphere management

The committee very deliberately set a seemingly impossible deadline for the initial
production of the Sphere document. One year was allowed from the initiation of the
project to the publication of the standards. From the outset the committee recognised
that discussions among experts around competing standards could easily get bogged
down in endless wrangles and editing. Battling against a firm deadline, however,
focused the attention of all involved on the important issues and kept the process tight.

To make this work though, staff with time truly dedicated to the process, were
needed. A full-time programme manager (Susan Purdin) was hired for the planned one
year of the project from July 1997 through June 1998. In the meantime, sector
managers were identified from within the staff of the agencies that made up the
management committee. The sector managers were fully seconded to the project for a
six-month period from October 1997 through March 1998, with the project reimbursing
all of their salary costs and thus having real call on their time. Using seconded agency
experts in this way kept the project field oriented and practical; it helped ensure the
continued support of the NGOs; and it ensured that the focus was on the provision of
assistance.

Sphere funding

Initial seed funds to start the programme came from Oxfam-UK and InterAction, with
additional contributions by each of the SCHR member NGOs, but the bulk of the
funding came from the donor community. Donors were approached to fund Sphere in
proportion to the percentage of global humanitarian assistance they provided. Thus,
USAID and ECHO were the largest donors but other governments from across the
donor community contributed proportionately. The total budget for the project was
within the capacity of a single donor to fund; however, the management committee
decided to ask for contributions from 20 OECD donor countries as a way to start to
garner their buy-in, as a demonstration of broad support for the project and as a way to
avoid the project being ‘owned’ by a single donor. There was always a deep
commitment to retain the project’s control in the hands of field operational agencies.
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The Sphere work process

The project was officially launched on 1 July 1997. The first management meeting,
with the project manager and two of the sector managers present was held in Geneva
on 26 June. At this meeting, the name ‘The Sphere Project’ was adopted and VOICE
joined the management committee as an observer (non-voting) member.

Initial project activities focused on promoting the project among all the actors
in the humanitarian field. Meetings were held with representatives of UN agencies:
UNHCR, Unicef, WHO, UNDP, WFP and UNDHA. A concerted effort was made to
reach out to Southern agencies — management committee members disseminated
information to Southern members of their networks and sector managers sought input
from Southern colleagues and Southern-based agencies. ICVA and ICRC also joined
the management committee with observer status.  Outreach was made to
representatives of governments in addition to those funding the project. Project
promotional materials included a one-page description in English, French and Spanish,
a web-page and a newsletter. The newsletter was distributed electronically and 300
print copies were mailed.

To manage the completion of the Sphere document on schedule, a work plan
was created. It included a series of meetings and production deadlines for the
preparation of the sector standards. In order to guide progress on the standards, a
prototype outline for the sector chapters was prepared. It was by getting agreement for
this outline that the three-part structure of the chapters was first decided. The three
chapters were on standards, indicators and guidelines. When the sector managers
completed their work, an editor, Isobel McConnan, was engaged to enhance coherence
across the chapters.

The sector managers called together working groups of field personnel in their
various topics. Each sector had a core group and an extended group that contributed to
drafting, reviewing, commenting and revising the chapters. Much of the project
communication was done via electronic mail, but the sectors each had budgets to cover
the cost of consultative meetings. Meetings were held in various locations globally as
the drafting proceeded. Once the chapters reached a first draft stage, a series of
meetings were held to vet them in relevant settings. The locations included: Sarajevo,
Kuala Lumpur, Conakry, Harare, Nairobi and Bangkok, among others. The final draft
document was available for comment starting 28 March 1998, and ultimately printed in
July 1998.

In the opinion of the authors, the highly inclusive and consultative nature of
this early process in the Sphere project was a key element in its success. No agency or
group was explicitly excluded and by the end of Phase I, over 200 agencies had a stake,
at some level, in Sphere’s success.

Issues that did not make it

The focus on food, nutrition, water, health and shelter and their linkage to the
Humanitarian Charter were not a foregone conclusion. There was robust discussion
early on over whether a section on education should be included, with staff from
UNHCR, Unicef and SCF arguing that the provision of education in refugee and IDP
camps, on the edges of conflict zones, was an essential conflict-prevention measure and
thus also an urgent life-saving provision.
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At other times, there was agonising discussion over how best to capture cross-
cutting issues, the two most obvious being gender and personnel management. These
issues were dealt with by building them into the body of the main chapters, but for
some people this has signalled a diminution of the issues’ importance.

How to proscribe around reproductive health issues became a difficult topic
for many of the church-based agencies, particularly the Catholic Caritas, on which to
agree. Rather than break ranks on the project, it was agreed to enter a footnote into the
standards signalling Caritas’s opposition to the use of condoms as an HIV/AIDS-
prevention measure.

Finally, the shaping of the Humanitarian Charter and its linkages to the
standards was played out against a tension between the more rights-based agencies who
wanted to see stronger language. Casting humanitarian assistance as a rights-based
cause concerned, mostly but not exclusively, North American-based agencies. They
wanted to avoid language that suggested beneficiaries and disaster victims had an
entitlement to assistance by virtue of their rights.

The issue of accreditation and field-testing

The issue of accountability to the Sphere standards was a constant subject of debate
during that first year. There were essentially three camps:

3 Those who felt that the standards were an internal issue to the agencies and
should be dealt with through peer pressure, self-policing and other soft non-
assertive approaches.

. Those who felt that to have credibility some form of accreditation would be
needed where agencies could sign up to abide by the standards, or to develop the
capacity to abide by the standards.

. Finally, there was a more cautious group which felt that Sphere should be totally
neutral in its persuasion. Once it was published, it should stand on its own merits
and be available, alongside other publications for individuals and agencies to use,
or not use, as they saw fit.

The debate over accreditation became one of the hardest to resolve and indeed
it nearly derailed the initial launch of the manual in December 1998. A few agencies
felt strongly that Sphere was trying to go too far too fast or that the process of drafting
Sphere had been too Northern-centric and too focused within the headquarters of
agencies. They pushed for the first edition of Sphere to be seen as a draft, which would
be field-tested for a year before final publication. The final status of this first edition of
Sphere (the ring-bound version) was finally resolved in an accompanying letter, drafted
only days before the launch, which went out with every copy of the standards. The
letter made it clear that this was a version for field-testing and that attempts to build a
formal accreditation system around Sphere would be shelved pending more research
into whether such a system was needed and how it might work.

With the production of this first manual in December 1998, Sphere and the
Sphere standards were publicly launched. The Sphere Project had taken a little over a
year to get from the initial idea to the working project, and that project in turn took one
year to deliver the first full set of standards.
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What did we learn?

The Sphere process and the Sphere ‘phenomenon’ today are unique in the humanitarian
world. Why was it able to come so quickly from nothing to a global existence, and
looking back with hindsight, what have been its shortcomings?

Part of the success of the Sphere process is not replicable. It was an idea
whose time had come. The combination of events, political climate and people made it
possible, but what turned a possibility into a product was the commitment of about a
dozen people across a broad range of agencies. If the project had not been steered by
respected practitioners, it would never had got the necessary cooperation from the field.
If it had not had respected policy analysts on board, it would never have got the agency
headquarters to support it.

In their year-long evaluation of the Sphere project, Marci Van Dyke and
Ronald Waldman are clear that Sphere has had success at the practical level:

Although, for reasons explained in the body of the report, the evaluation was
unable to determine directly its impact on the quality of humanitarian assistance to
disaster-affected populations, it is clear that there is a widespread perception that it
has had a beneficial effect (Van Dyke and Waldman, 2004: 5).

It has also had success at the policy level: ‘The adoption of the rights-based approach
has been a major influence on the thinking and the operations of many NGOs and other
humanitarian agencies.’(ibid.). Much of this success is undoubtedly due to the
tremendous efforts in dissemination and training undertaken in Phase II of Sphere.

In the early days, people involved in Sphere often referred to themselves,
jokingly, as the coalition of the willing, long before that phrase became associated with
less-humane actions. Sphere deliberately started with those who wanted to be part of
it, not those who should be part of it. It started small but always sought to be inclusive
and to remain sufficiently flexible to enlarge its management committee, its expert
groups and its donor base. There are similarities here with the successful process used
to bring into existence the International Landmines Treaty. It, too, sought to establish a
norm and then gradually bring in nation-states, rather than seek to negotiate a text
acceptable to everyone from the start. The lesson to take away is that in the
humanitarian world, being conviction driven and open to partnership is a better
guarantee of success than the classical all-inclusive, but slightly mistrustful, diplomatic
process.

Sphere is now five years older than when that first ring-binder edition was
published. If we knew then what we know now about humanitarian aid, would we
have done anything differently?

Sphere was always supposed to do two things: to improve the quality of
humanitarian action, and to move it from being a supply-chain, assistance-dominated
endeavour to a movement concerned with the rights and dignity of those caught up in
war and disaster. In the former, Sphere is succeeding. In the latter, it is less clear.
Perhaps if the very early idea of having the rights texts linked specifically to each
standard in each chapter had been kept, it might have been less easy for users to pass
over that first Humanitarian Charter chapter.

Sphere was never intended to stand alone. Throughout its development, the
management committee continuously emphasised that it would not a panacea for all
ills. Without access to victims, Sphere is impotent. Without agency concern for
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people’s rights and dignity, Sphere is powerless. Without effective agency recruiting,
training and performance measurement, Sphere is weak.

In the end, Sphere is as good as its users make it. If users approach it
concerned for people’s rights and dignity, it is an influential tool to help drive the
quality and appropriateness of programming. It is equally true that people can and will
use it simply as a set of technical standards and that donors can and will use it as a
metric for cost efficiency. Sphere, like any process, has at times been hijacked and
mugged! That we have had the tragedy of millions of deaths in the DRC and the
continued appalling malnutrition rates in southern Sudan is testament enough that
professional standards, interpreted restrictively as technical norms, grossly fail to
support the victims of war and disaster.

Sphere, like the process that produced it, has its value in how people choose to
use it: to serve the humanitarian organisation or to serve the victims of war and
disaster.
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